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Statement of Ongoing Contractsasof 03/20/09 04/ 06/ 09
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
11-IMP-7-3.7/6.9 I'N | MPERI AL COUNTY NEAR CALEXI CO ON S| ERRA LANDSCAPE COVPANY ARI NDUQUE, RAY $1, 156,018 11/ 16/ 07 31%
11- 068024 ROUTE 7 AND ON ROUTE 8 73-771 DINA SHORE DRIVE, 200 7177 OPPORTUNI TY ROAD $1, 1;3' ?f;’ 1(2)5 2335 (1)1 93%
HI GHMAY PLANTI NG AND | RRI GATI ON :
PALM DESERT, CA 92211 SAN D ECO, CA 92111
(858) 467- 4084
HE14 SWPPP
HE14
11- 1 MP-8-3.9/96. 8 IN | MPERI AL COUNTY AT VARI OUS TRUESDELL CORPORATI ON OF HERNANDEZ, DANI EL $635,740 05/ 01/ 08 86%
11-258704 LOCATI ONS CALI FORNI A, | NC. 722 E. BARIONI BLVD. $gg%, iig 8% Séj 82 89%
CLEAN AND TREAT BRI DGE DECK 1310 W 23RD STREET | MPERI AL, CA :
TEMPE, AZ 85282 (760) 594- 2008
HVB WeCP
11- | MP-78-12. 1/ 15. 2 I'N | MPERI AL COUNTY | N AND NEAR SKANSKA RI ZZUTTO, SHAWN $69, 823,501 03/11/08 29%
11-167884 BRAW.EY ON ROUTE 78 AND ON OLD ROUTE 861 MAIN STREET $27, 936,400 03/27/08 0
HPLU- 6211- (067) E 111 K;EEI AEAELO;'ZZEEVD' $3, 546, 754 01/ 28/ 11 40%
-0 CONSTRUCT FOUR- LANE EXPRESSVAY BRAWLEY, CA 92227 (760) 355- 8666
HE14 SWPPP
11- | MP- 86- 35. 2/ 65. 7 I'N | MPERI AL COUNTY AT VARI OUS PETERSON- CHASE GENERAL ENG  CORTEZ, DAVI D $393,849 10/ 28/ 08 81%
11- 290504 LOCATI ONS FROM DEEP WASH BRIDGE TO 1792 KAI SER AVE. 722 E. BARI ONI BLVD. 2223’ ié? éi; ég; 82 829
SHORELI NE DI TCH BRI DGE | MPERI AL, CA 92251 '
CLEAN AND TREAT BRI DGE DECK IRVINE, CA 92614-5706 (858) 688- 1597
HVB WeCP
11- 1 MP-111-4. 7/ T8. 2 I'N | MPERI AL COUNTY NEAR CALEXI CO FROMORTI Z ASPHALT PAVI NG | NC, RI ZZUTTO, SHAWN $2,008, 770 05/12/08 67%
11-276614 ROUTE 86 TO ROSS ROAD 382 E. ORANGE SHOW RD. 722 E. BAR ONI BLVD. ﬁgggvisg 8% gg; gg 43%
RUBBERI ZED ASPHALT CONCRETE OVERLAY '
SAN BERNARDI NO, CA 92408 | MPERI AL, CA 92251
(760) 355- 8666
HVLA SWPPP
11- | MP-111-11. 4/ 22. 2 IN | MPERI AL COUNTY NEAR BRAWEY AT P& LANDSCAPE MGMI. SERVI CES ARI NDUQUE, RAY $1, 404, 600 03/ 06/ 06 0%
11-256204 VARI OUS LOCATI ONS 999 TOAN AND COUNTRY RD, FL4 7177 OPPORTUNI TY ROAD $1, 3;11,2;2 835 1;; 82 0%
PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 '
ORANGE, CA 92868
(858) 467- 4084 PLANT EST
SATI S

HE14 WPCP
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11- SD-5- 8. 6/ 10 IN SAN DI EGO COUNTY I N CHULA VISTA  VESTERN RI M CONSTRUCTORS, | NC. NABI ZADEH, MEHRDAD $5, 651, 810 06/ 02/ 06 0%
11-0786U4 AND NATI ONAL CI TY AT VAR OUS 912-108 S. ANDREASEN DRI VE 7177 OPPORTUNI TY ROAD $5, 342,160 06/ 15/ 06 0%
ACl M 005 - (599)8 $7,220 02/11/11
CSTS-054 - (07E) P LOCATI NS ESCONDI DO, CA 92029 SAN DI EGO, CA 92111
S05-4 00- () PLANTI NG AND | RRI GATI ON (858) 467- 4081 PLANT EST
HA25 SWPPP SATIS
HA25
11- SD-5-12. 4/ 16. 1 IN SAN DI EGO COUNTY IN SAN DI EGO AT  CARCLI NO CONSTRUCTI ON $1,198,038 02/ 05/ 09 0%
11-290904 VARI QUS LOCATI ONS FROM N5- N15 CORPORATI ON $0  03/09/09 0%
CONNECTOR OVERCROSSI NG TO S5- S163 3035 EAST 8TH STREET $0
OFF- RAMP OVERCROSSI NG
TREAT BRI DGE DECK NATI ONAL CI TY CA 91950
HVB WeCP (619) 474- 4242
11-SD-5-15.1/15. 1 IN SAN DI EGO COUNTY IN SAN DIEGO AT LB CIVIL CONSTRUCTION, INC.  Fl GUEROA, RENE $481, 366 06/18/08 0%
11- 284804 S5- E94 CONNECTOR VI ADUCT 10650- 212 TREENA STREET 817 SWEETWATER ROAD $343’$?,§§ 81; ii; gg 0%
I NSTALL GALVANI ZED STEEL FENCE
SAN DIEGO CA 92131 SPRI NG VALLEY, CA 91977
(619) 697- 2439 PLANT EST
HB4N wecP SATIS
11- SD- 5- 26. 8/ 26. 8 I'N SAN DI EGO COUNTY I N SAN DI EGO AT HAZARD CONSTRUCTI ON NABI ZADEH, MEHRDAD $925,556 06/15/07  100%
11-081104 G LMAN DRI VE UNDERCROSSI NG P.O. BOX 229000 7177 OPPORTUNI TY ROAD $901, 3;3 8;; 825 8; 100%
W DEN AND | NSTALL TRAFFI C S| GNALS
SAN DI EGO, CA 92192- 9000 SAN DI EGO, CA 92111 03/ 05/ 09
(858) 467- 4081 PLANT EST
HB4N WeCP SATIS
11-SD-5-33.7/54.9 IN SAN DI EGO COUNTY AT VAR OUS TDS ENG NEER! NG PEREZ, AL $1, 129,440 08/ 26/ 08 60%
11-290004 LOCATI ONS 1014- 14136 S. WESTLAKE BLVD. 7177 OPPORTUNI TY ROAD $1, 223' ggg 8% cl)g; gg 94%
I NSTALL VEHI CLE DETECTI ON SYSTEMS :
VESTLAKE VI LLAGE, CA 91361 SAN DI EGO, CA 92111
(858) 467- 4093
HB4N wecP
11- SD-5-34. 7/ 35. 7 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMPAC! FI C RESTORATI ON GROUP, | NCHURTZI G, JOHN $700,592 08/04/04 0%
é%ﬁ?g;ﬁ_ 037 E 1.0 KM NORTH OF DEL MAR HEI GHTS ROADP. O, BOX 77038 7177 OPPORTUNI TY RD. $5§§’ igg 82; g% % 0%
T (037) OVERCROSSI NG TO 1.0 KM SOUTH OF VI A CA 92877 SAN DI EGO, CA 92111 ’
DE LA VALLE UNDERC ' (858) 467- 4086 PLANT EST
PLANTI NG AND | RRI GATI ON SATI S

HBAC SWPPP



State of California Department of Transportation Page 3

Statement of Ongoing Contractsasof 03/20/09 04/ 06/ 09
District 11
Location xwaraea
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11- SD-5-35. 7/ 38.5 IN SAN DI EGO COUNTY | N SAN DI EGO COFFMAN SPECI ALTI ES, | NC. ETEZADI, AM R $35,434,019 08/15/07  100%
11-2358U4 SOLANA BEACH AND ENCI NI TAS FROM SAN  4375- 260 JUTLAND DRI VE 7177 OPPORTUNI TY ROAD $33$§§g' gig 22; éf{; 8; 95%
DI EGUI TO RI VER BRI DGE TO SAN ELI JO SAN DIEGO,CA 92117 SAN DI EGO, CA 92111 ’
LAGOON BRI DGE (858) 467- 4090
CONSTRUCT HOV LANE
HB4C SWPPP
11- SD- 5-50. 9/ 52. 8 IN SAN DI EGO COUNTY | N CARLSBAD AND MSJS MANAGEMENT SERVI CES, | NC. HURTZI G JOHN $1, 843,462 09/26/07  100%
11- 239604 OCEANSI DE FROM BUENA VI STA LAGOON P.O BOX 52797 7177 OPPORTUNI TY ROAD $1;$%§g'%$§3 g; gg; fﬂ 70%
BRI DGE TO BROOKS STREET OVERCROSSI NGRI VERSI DE. CA 92517 SAN DI EGO, CA 92111 !
H GHVAY PLANTI NG ' (858) 467- 4086
HA25 SWPPP
11- SD-5-52. 8/ 54. 9 IN SAN DI EGO COUNTY | N OCEANSI DE FROMP&D LANDSCAPE MANAGEMENT HURTZI G, JOHN $1, 307,372 08/ 09/ 07 34%
11- 239504 BROOKS STREET OVERCROSSING TO 0.1 KM999 TOAN AND COUNTRY RD, FIR4 7177 OPPORTUNI TY ROAD $§§ﬁ’ ggi 285 %25 21 67%
NORTH OF CAMP DEL MAR OVERCROSSI NG SAN DI EGO, CA 92111 '
PLANTI NG AND | RRI GATI ON ORANGE, CA 92868 (858) 467- 4086
HA25 SWPPP
11- SD- 15- 3. 2/ M4. 1 I'N SAN DI EGO COUNTY I N SAN DI EGO ON ACCU CONSTRUCTI ON, | NC. ARIN E, RAY $4,532,190 09/10/07  100%
DUQU
11-070404 ROUTE 15 AND ON ROUTE 805 23135 BETTY ROAD 7177 OPPORTUNI TY ROAD $4, 034,375 10/ 25/ 07 88%
ACl M X073- (083) PLANTI NG AND | RRI GATI ON SAN D EGD. CA 92111 $212,695 03/21/12
--0) PERRIS, CA 92570 '
(858) 467- 4084
HA25 SWPPP
11- SD-15-8.9/9. 7 IN SAN DI EGO COUNTY (SI NK HOLE) ERRECAS | NC $1, 000, 000 03/ 01/ 98 0%
éé— 23320? ) EMERGENCY EARTHWORK P O BOX 1161 28 03/01/98 0%
--0) SPRI NG VALLEY CA 91979
HA23
11- SD- 15- 10. 4/ 21. 2 IN SAN DI EGO COUNTY I N SAN DI EGO ON COFFMAN SPECI ALTI ES | NC. MCM LLAN, STEVE $61, 386, 012 07/ 25/ 08 11%
11- 270924 ROUTE 15 AND ON ROUTE 163 4375 JUTLAND DRI VE SUITE 260 13560 EVENI NG CREEK $£, i‘ég' 2(2)(2) 82; 825 (1)2 23%
CONSTRUCT MANAGED LANES DRI VE N. ' '

SAN DI EGO, CA 92117
SAN DI EGO, CA 92128

HB4C SWPPP (858) 688- 1435
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District 11
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
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11- SD- 15- 10. 5/ ML5 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMFCI CONSTRUCTORS, | NC. SILVA, GUS $50, 590, 776 05/ 12/ 08 26%
11-270914 0.1 KM SOUTH OF ROUTE 52/ 15 10050 BLACK MOUNTAI N ROAD 13560 EVENI NG CREEK %ﬁ' ég(iy gég gg; %éj gg 30%
SEPARATI ON TO CARROLL CANYON ROAD SAN DI EGO, CA 92126 DRI VE NORTH ' '
OVERCROSSI NG SAN DI EGO, CA 92128
CONSTRUCT MANAGED LANES .
HBAC SWPPP (858) 688- 1521
11- SD- 15- 16. 0/ ML9. 3 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMFCI CONSTRUCTORS, | NC. ONTOY, HARVELL $68, 197, 044 02/ 08/ 08 32%
11- 270934 M RA MESA BOULEVARD UNDERCROSSI NG TO 10050 BLACK MOUNTAI N ROAD 13220-112 EVEN NG $§11 ég‘;y i?g 8%5 ﬂ; fﬁ 40%
0.3 KM SQUTH OF ROUTE 56/ 15 CREEK DRI VE ! !
SEPARATI ON OVERCROSSI NG SAN DIEGO, CA 92126 SAN DI EGO, CA 92128
CONSTRUCT MANAGED LANES .
HBAC SWPPP (858) 679- 4563
11- SD- 15- 18. 6/ M27. 7 I'N SAN DI EGO COUNTY I N SAN DI EGO AND FCI CONSTRUCTI ON BREYER, RI CHARD $51, 396, 994 07/ 10/ 06 98%
11- 080944 ESCONDI DO FROM 0. 7 KM NORTH OF POMY 2585 BUSI NESS PARK DRI VE 13560 EVENI NG CREEK $49, 138,555 07/25/06 96%
ACI M 015 - (201)N ROAD OVERCRGSS! NG TO 0. 1 KM SOUTH OF R VE H $183,549 03/ 26/ 09
iizééé (();(OPL) CLARENCE LANE UNDER SAN DI EGO, CA 92081 SAN DI Eleqm CA 92128
) ) CONSTRUCT MANAGED LANES .
HBAC SWPPP (858) 688- 1430
HB4C
11- SD- 15- 18. 8/ M21. 9 I'N SAN DI EGO COUNTY I N SAN DI EGO ON S| ERRA LANDSCAPE COVPANY SAGGESE, CARM NE T. $2,517,772 05/ 12/ 08 16%
11-260714 ROUTE 15 FROM 1.4 KM SOUTH OF RTE 73771 DI NAH SHORE DRI VE 13560 EVENI NG CREEK $691, 557 06/ 10/ 08 270
HPLU- 6211- (064) N $68, 445 09/ 28/ 12
15/ 56 SEPARATI ON TO CAM NO DEL NORTE DRI VE NORTH ( NORTH
?)2- 11 0- (4N UC AND ON RTE 56 FROM 0 PALM DESERT, CA 92211 R
o H GHWAY PLANTI NG AND | RRI GATI ON
HAZS SVPPP SAN DI EGO, CA 92128
(858) 688- 1497
11- SD- 15- 20. 5/ 28 IN SAN DI EGO CO. ON |-15 FROM CARMEL FCI CONSTRUCTORS JEFF TURNER MCM LLAN, STEVE $1, 001,000 10/25/07  100%
11- 293804 MIN ROAD OC TO CLARENCE LANE UC 15950- N BERNARDO CTR DRI VE 13560 EVENI NG CREEK $8§g, 223 é% Si; 8; 88%
REPAI R MBGR & SI GNS; PLC EROCSI ON SAN DIEGO, CA 92127 DRI VE NORTH '
CONTROL SAN DI EGO, CA 92128
HA23 (858) 688- 1435
11- SD- 15-21. 9/ M23. 9 IN SAN DI EGO COUNTY | N SAN DI EGO FROMEAST BAY CONSTRUCTI ON COVPANY $1, 223,761 02/ 19/ 09 0%
11-260724 CAM NO DEL NORTE UNDERCROSSI NG TO 0.4 I NC $0  03/20/09 0%
HPLU-6211- (080) KM NORTH OF RANCHO BERNARDO ROAD 41120 ELM STREET STE G $0
-0 UNDERCROSS! NG

I NSTALL PLANTI NG AND WATER SYSTEM MURRI ETA CA 92562
HB4C SWPPP (951) 461- 0288
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04/ 06/ 09

District 11

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 15- 22. 0/ MR4. 1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI / BBCl, JV ATTENTION RICK  HSU, PAUL $78, 241,640 08/11/04  100%
11-080914 CAM NO DEL NORTE UNDERCROSSI NG TO 0. 5 FI NKEN 11803- C SORRENTO $77,776,327  08/26/04 0,
AC M 015 -(192) 2 KM NORTH OF RANCHO BERNARDO ROAD 2585 BUSI NESS PARK VALLEY ROAD $0  03/09/09

CVST- 6211- (034) P 03/ 10/ 09

621-1 03-() UNDERCROSSI NG VISTA, CA 92081 SAN DI EGD CA 92121 PLANT EST

) ) CONSTRUCT MANAGED LANES " .

HBAC SVWPPP (858) 720- 2104 SATI S
HB4C

HB4C

11- SD- 15- 24. 0/ M26. 5
11- 080924
ACI M 015 - (196)2

--0

HB4C SWPPP
HB4C

11- SD- 15- 24. 4/ M27
11- 295104
ER- 45A0- (004) E

--0)
HA25 WPCP

11- SD- 15- 26. 0/ 30. 2
11- 270814
ACI M 015 - (203)N

LN62-11 0-(2N)
--()
HB4C SWPPP

11- SD-15-27.3/0
11- 270894
CMLN- 6211- (059)

--0

HB4C WPCP

11- SD-15-30.0/31.5
11- 270824
Cl M 015 -(202)3

CMLN- 6211- (053)

--0)
HB4C SwWePP

I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS/ BALFOUR
0.5 KM NORTH OF RANCHO BERNARDO ROAD BEATTY, A JV DALE NELSON
UNDERCROSSI NG TO 0.7 KM SOUTH CF VI A

RANCHO PARKWAY OVE
CONSTRUCT MANAGED LANES

I'N SAN DI EGO COUNTY I N SAN DI EGO AND

ESCONDI DO FROM DUENDA ROAD

OVERCRGOSSI NG TO VI A RANCHO PARKWAY

OVERCRGSSI NG
PLANTI NG AND | RRI GATI ON

I'N SAN DI EGO COUNTY I N AND NEAR

ESCONDI DO AT VARI OUS LOCATI ONS FROM
0.1 KMS OF H GHLAND ROAD OC TO 0.2

KM N OF NI NTH AVENUE UC
CONSTRUCT MANAGED LANES - NORTH

I'N SAN DI EGO COUNTY | N ESCONDI DO AT

NORTH COUNTY FAI R OVERCROSSI NG

CONSTRUCT BARRI ER TRANSFER MACHI NE

I'N SAN DI EGO COUNTY | N ESCONDI DO FROMATKI NSON CONTRACTCRS, LP
NI NTH AVENUE UNDERCROSSI NG TO ROUTE

15/ 78 SEPARATI ON
CONSTRUCT MANAGED LANES

2585 BUSI NESS PARK WAY

VI STA, CA 92081

EAST BAY CONSTRUCTI ON COVPANY

41120- G ELM STREET

MJRRI ETA, CA 92562

FLATI RON CORP.

1770 LA COSTA MEADOWS DRI VE

SAN MARCOS, CA 92078

VEI R CONSTRUCTI ON CORPORATI ON

2255 BARHAM DRI VE

ESCONDI DO, CA 92029

27422 PORTOLA PARKWAY

FOOTHI LL RANCH, CA 92610

JAVED, FARI DUN
13560 EVENI NG CREEK
DRI VE NORTH

SAN DI EGO, CA 92128
(858) 748- 4261

SAGGESE, CARM NE T.
13560 EVENI NG CREEK
DRI VE NORTH ( NORTH

TRLR)

SAN DI EGO, CA 92128

(858) 688- 1497

BREYER Rl CHARD
13560 EVENI NG CREEK
DRI VE NORTH

SAN DI EGO, CA 92128
(858) 688- 1430

CARDENAS, VI CTCR
13560 EVENI NG CREEK
DRI VE

SAN DI EGO, CA 92128
(858) 688- 1524

JAVED, FARI DUN
13560 EVENI NG CREEK
DRI VE

SAN DI EGO, CA 92128
(858) 583- 3423

$93, 250, 403
$91, 373, 533
$66, 291

$807, 000
$120, 011
$37, 671

$47, 404, 784
$1, 527, 268
$874, 512

$5, 464, 905
$195, 621
$152, 832

$48, 291, 237
$8, 887,971
$1, 390, 534

09/09/04  79%
09/ 22/ 04
11/01/09  98%

09/22/08  48%
10/ 27/ 08
06/07/10 1%

11/ 20/ 08 4%
12/ 10/ 08
09/ 14/ 11 3%

08/20/08  27%
09/ 26/ 08
02/ 24/ 10 4%

07/21/08  12%
08/ 06/ 08
11/08/11  18%



State of California Department of Transportation Page 6

Statement of Ongoing Contractsasof 03/20/09 04/ 06/ 09
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-15-45.9/0 I'N SAN DI EGO COUNTY AT VARI OUS PETERSON- CHASE GENERAL JUAREZ, DANI EL $699, 180 02/ 04/ 09 0%
11-291504 LOCATI ONS ENG NEERI NG CONSTRUCTI ON, | NC. 2863 CARMVEL VALLEY 23 83; é;; 83 0%
TREAT BRI DGE DECK 1792 KAI SER AVE ROAD
IRVINE, CA 92614-5706 Dglgs'v:;a (1:?022014
HVB WPCP (858) 688-
11-SD-52-2.6/5.9 I'N SAN DI EGO COUNTY IN SAN DI EGO ON NATURE' S | MAGE HURTZI G, JOHN $404, 324 05/ 30/ 08 34%
11- 288404 ROUTE 52 AND ON ROUTE 805 20472- 102 CRESCENT BAY DR 7177 OPPORTUNI TY ROAD %221 322 82; ig; (1)3 49%
CONVERT | RRI GATI ON SYSTEM SAN DI EGO, CA 92111 ’
LAKE FOREST, CA 92630
(858) 467- 4086 SUSPENDED
HA25 WPCP
11-SD-52-4.9/6. 2 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMHAZARD CONSTRUCTI ON CO. MCEN, M KE $1, 940, 203 09/ 24/ 08 89%
11-283704 0.6 M LES WEST OF CONVOY STREET 6465 MARI NDUSDRY DRI VE 9851 BUENA VI STA AVE. $1?$§§§’§§$ ég; gg; gg 74%
OVERCROSSI NG TO 0.7 M LES EAST OF SANTEE, CA 92071 '
CONVOY STREET OVERCROSSI NG SAN DI EGO CA - 92192 (619) 596- 3226
PAVEMENT REHABI LI TATI ON
HA22 WPCP
11-SD-52-5.8/7.5 I'N SAN DI EGO COUNTY I N SAN DI EGO ON  PACI FI C RESTORATI ON GROUP, | NCHURTZI G, JCHN $249,058 06/ 17/ 08 37%
11- 288504 ROUTE 52 AND ROUTE 163 P.O. BOX 77038 7177 OPPORTUNI TY ROAD %ﬁ, 57318 f{g; f1>‘51§ gg 87%
CONVERT | RRI GATI ON' SYSTEM :
CORONA, CA 92877 SAN DI EGO, - CA 92111
(858) 467- 4086
HA25 WPCP
11-SD-52-7.4/13.3 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMHAZARD CONSTRUCTI ON COMPANY — GAYON, ALBERTO $18, 537,054 01/ 16/ 08 82%
11-267304 0.1 MLE EAST OF ROUTE 52/ 15 6465 MARI NDUSTRY PLACE 817 SWEETWATER ROAD $14é£18' ggg 8?5 825 gg 80%
SEPARATI ON TO MAST BLVD SAN DI EGO, CA  92192- 9000 SPRI NG VALLEY, CA 91977 !
UNDERCROSSI NG (619) 697- 0217
CONSTRUCT AUXI LI ARY LANE
HB4C SWPPP
11- SD-52-14. 1/ 16. 3 I'N SAN DI EGO COUNTY AT VARI OUS ERRECA' S, | NC. FI TZG BBON, EDWARD $60, 375,848 11/ 27/ 07 38%
11-010614 LOCATI ONS 12570 SLAUGHTERHOUSE CNY ROAD 9851 BUENA VI STA $33, 873,198  12/31/07 57%

CONSTRUCT FOUR- LANE FREEWAY AVENUE $1, 068,318 12/30/10

LAKESI DE, CA 92040
SANTEE, CA 92071

HE14 SWPPP (619) 995- 7334
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11- SD-52-16.2/17. 8 I'N SAN DI EGO COUNTY I N SANTEE FROM  FLATI RON VEST, | NC. MOEN, M KE $27, 549,289 12/17/08 5%
11- 270104 CUYAMACA STREET OVERHEAD TO MAGNCOLIA 1770 LA COSTA MEADOWS DRIVE 9851 BUENA VI STA AVE. $375,501  12/30/ 08 1%

STPL- 6211- (077) $0  11/21/10

AVENUE UNDERCROSSI NG KP 26. 1/ 28. 6 SANTEE, CA 92071

-0 TO CONSTRUCT A FOUR LANE DI VI DED SAN MARCCS, CA - 92078 (619) 995- 7335
HE14 SWPPP
11- SD-52-17. 0/ 17. 7 IN SAN DI EGO COUNTY | N AND NEAR SKANSKA USA CI VI L VEST MOEN, M KE $66, 721, 467 04/ 10/ 08 31%
11- 2T0004 24, 440, 855 04/ 30/ 08
WU ome  SANEOITUERADOUTEw NS0 oo vemae IEEEE GEG o
LUB2- 11 O- ( 6E) R VERSI DE, CA 92092- 2405 '
0 (619) 596- 3226
HE14 SWPPP
11- SD-56-2. 2/ 6. 2 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMVALLEY CREST LANDSCAPE HURTZI G, JOHN $4,102, 011 04/ 06/ 05 0%
11- 172894 0.6 KM EAST OF CARVEL COUNTRY ROAD  DEVELCPMENT, | NC. 7177 OPPORTUNI TY ROAD $4, g?g, é;g 835 ﬁ; gg 0%
OVERCROSSI NG TO 0.3 KM EAST OF CAM NO8450 M RAMAR PLACE SAN DI EGO, CA 92111 :
DEL SUR UNDERCROSSI (858) 467- 4086 PLANT EST
PLANTI NG AND | RRI GATI ON SAN DIEGO, CA 92121 SATI S
HE14 SWPPP
HE14
11- SD- 75-17. 4/ 20. 5 I'N SAN DI EGO COUNTY | N CORONADO FROMVALLEY SLURRY SEAL CO FI GUEROA, RENE $863,376 05/15/08  100%
11-2772U4 THE NAVAL AMPHI Bl OUS BASE TO SAN P.O BOX 1620 817 SWEETWATER ROAD $§§§’ 332 8% ég; 82 99%
DI EGO CORONADO BAY BRI DGE VEST SACRAMENTO, CA 95691 SPRI NG VALLEY, CA 91977 '
PLACE M CROSURFACI NG (619) 697- 2439 SUSPENDED
HMLA WeCP
11-SD-78-31.5/0 I N SAN DI EGO COUNTY NEAR RAMONA AT  HAZARD CONSTRUCTI ON COMPANY  TRAN, DUNG $368, 756 09/ 26/ 08 98%
11- 294304 148,651 10/ 17/ 08
ER- 45A1- (004) E ;EZO'\\TS#;SJC\TAEFS:HE:N:AENEKEEELV' LLA ROADP.O BOX 229000 ;f)ig CARMEL VALLEY §14o, 065 03/27/09 40%
--0) SAN DI EGO, CA 92192
DEL MAR CA 92014
HAo3 VPCP (858) 720- 2115
11-SD-94-1.4/9. 3 IN SAN DI EGO COUNTY AT VAR QUS TRUESDELL CORPORATI ON AMBLE, TOR $617,617 05/14/08 34%
11- 285404 LOCATI ONS FROM ROUTE 94/5 SEPARATI ON1310 W 23RD STREET 9851 BUENA VI STA AVE. igg‘;, 822 825 15; 82 62%

TO GROVE STREET OVERCROSSI NG

CLEAN AND TREAT BRI DGE DECK TEMPE, AZ 85282

SANTEE, CA 92071
(858) 688- 1509
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Statement of Ongoing Contractsasof 03/20/09 04/ 06/ 09
District 11
M
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-94-8.3/8.7 IN SAN DI EGO COUNTY IN LA MESA AND  VESTERN RI M CONSTRUCTORS, | NC. TRAN, DUNG $1, 136,840 10/31/08 53%
;—P ﬁ?ggﬁ_(mg) LEMON GROVE FROM MASSACHUSETTS AVENUE 912- 108 ANDREASEN DRI VE 2863 CARMEL VALLEY iﬂé’ gég ﬂ; 5‘7‘; 82 42%
"0 UC TO 0.6 KM EAST OF MASSACHUSETTS Do CA 92029 ROAD :
AVENUE UC DEL MAR, CA 92014
CONSTRUCT SOUND WALL )
-y WP (858) 720- 2115
11- SD-94-11.3/13. 8 I'N SAN DI EGO COUNTY NEAR LA MESA FROMP & D LANDSCAPE MGMI SERVI CES ARI NDUQUE, RAY $521, 466 05/ 21/ 07 0%
11-276414 0.2 M EAST OF BANCROFT DRI VE 999 TOAMN AND COUNTRY RD, FL 4 7177 OPPORTUNI TY ROAD $4;g, 32; 885 %%5 (1)(7) 0%
UNDERCROSSI NG TO VI A MERCADO SAN DI EGO, CA 92111 ’
TREE PLANTI NG AND | RRI GATI ON ORANGE, CA 92868 (858) 467- 4084 PLANT EST
HA25 WPCP SATIS
11- SD-94- 11. 6/ 12 I'N SAN DI EGO COUNTY AT CASA DE ORO  BEADOR CONSTRUCTI ON COMPANY  GAYON, ALBERTO $497,900 04/24/08  100%
11- 285904 FROM 0.2 MLE WEST TO 0.2 MLE EAST 26320 LESTER Cl RCLE 817 SWEETWATER ROAD $§15625€, ggé 34515 125 gg 95%
OF KENWOOD DRI VE UNDERCROSSI NG A 92883 SPRI NG VALLEY, CA 91977 :
REHABI LI TATE AND W DEN RAMVP CORCNA, (760) 594- 2006
HB4N WPCP
11-SD-94-17.5/17. 7 IN SAN DI EGO COUNTY NEAR JAMUL FROM DI VERSI FI ED LANDSCAPE AR NDUQUE, RAY $354, 670 05/ 05/ 04 0%
11- 176424 RANCHO M GUEL ROAD TO 0.3 KM EAST OF 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $32§, Iig 825 ég; gg 0%
RANCHO M GUEL ROAD W NGESTER. A 92506 SAN DI EGO, CA 92111 ’
PLANTI NG AND | RRI GATI ON : (858) 467- 4084 PLANT EST
HA25 SWPPP SATIS
11- SD-94-52. 9/ 65. 4 I'N SAN DI EGO COUNTY NEAR CAMPO FROM ORTI Z ASPHALT PAVING | NC. REYES, JULI O $2, 045,422 02/ 13/ 09 0%
11-296404 0.8 MLE EAST OF BUCKMAN SPRI NGS ROAD382 E. ORANGE SHOW ROAD 817 SWEETWATER ROAD 28 8?5 (1)35 gg 0%
TO ROUTE 8/ 94 SEPARATI ON SPRI NG VALLEY, CA 91977
SAN BERNARADI NO, CA 92408
RUBBER| ZED HOT M X ASPHALT OVERLAY (858) 688- 1091
HMVL WPCP
11-SD-125-9.2/9.2 I'N SAN DI EGO COUNTY | N AND NEAR P & D LANDSCAPE MGMT. SERVI CESHURTZI G, JOHN $1, 466,590 07/ 18/ 06 0%
11- 091894 CHULA VI STA ON PROCTOR VALLEY ROAD 999 TOAN & COUNTRY RD., FLR 4 7177 OPPORTUNI TY ROAD $1, 4&?333 8;; 3(7); gg 0%
0.1 KM VEST CF ROUTE 125 TOO.1 KM\ . SAN DI EGO, CA 92111 :
SOUTH OF BONI TA MEADOAS LAN ’ (858) 467- 4086 PLANT EST
M TI GATI ON PLANTI NG SATI S

HE14 SWPPP
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Statement of Ongoing Contractsasof 03/20/09 04/ 06/ 09
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-163-.6/7 I'N SAN DI EGO COUNTY AT VARI OUS TRUESDELL CORPOR OF CALI FORNI ARAFI Q AHVAD $864, 908 02/ 02/ 09 15%
11-2910U4 LOCATI ONS 1310 W 23RD STREET 2863 CARMEL VALLEY 2321 g;g 82; %;; 83 4%
CLEAN AND TREAT BRI DGE DECK ROAD :
TEMPE, AZ 85282
DEL MAR, CA 92014
VB VPGP (858) 688- 1415
11-SD-188-/.2 IN SAN DI EGD COUNTY AT TECATA FROM ERRECA'S, |NC. AGUI LAR, PEDRO $16, 227,538 10/ 26/ 06 0%
11- 256504 THE MEXI CO BBORDER TO 0.2 KM NORTH 12570 SLAUGHTERHOUSE CYN RD 1463 BROADWAY $15, 772, 727 11/ 20/ 06 0%
HPD- P188- ( 001) OF TH NG ROAD EL CAJON. CA 92021 $60, 216 03/31/09
--() LAKESI DE, CA 92040 '
COWMERCI AL VEHI CLE ENFORCEMENT (858) 688- 1372 PLANT EST
HAG2 SWPPP SATI'S
11- SD-805-6. 1/ 8 IN SAN DI EGO COUNTY I N CHULA VISTA  SKANSKA USA ClVIL GAYON, ALBERTO $2,116,902 06/ 18/ 08 71%
i\é fggcz)g‘l-(aoa)a AND BONI TA FROM 0.1 KM NORTH OF 9543-4 HEINRICH HERTZ DRIVE 817 SWEETWATER ROAD $11$§§§' Ig? 8;5 %(1)5 (1)3 89%
TELEGRAPH CANYON ROAD UNDERCROSSI NG '
0 TECEGRARY N e o SAN DI EGO, CA 92154 SPRI NG VALLEY, CA 91977
. NOR (760) 594- 2006
I NSTALL RAMP METERS AND HOV LANES
HB4N SWPPP
11- SD- 905- 8. 6/ 11. 6 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMSKANKSA USA Cl VI L VEST OLSON, TED $61, 651, 266 01/30/08 30%
11- 091824 21,781,671 02/27/08
LU Goat- (071) N 0.6 KM EAST OF CACTUS ROAD TO 0.3 KM CALI FORNI A DI STRICT | NC. 8863 Al RWAY ROAD $$1 Lol 9aenoe 35%
LUB2- 11 0 (2NH) P VEST OF THE MEXI CO BORDER 9543-4 HEINRICH HERTZ DRIVE  SAN DI EGO, CA 92154 » 501,
) ) CONSTRUCT NEW FREEWAY )
6211- 073-() SAN DI EGO, CA 92154 (619) 661- 6406
HE14 SWPPP
11- SD-5506-/0 IN SAN DI EGO COUNTY I N SAN DI EGO AT  CHOCTAW CONSTRUCTI ON COVPANY, COLLINS. TQM $544, 202 08/ 21/ 08 88%
ACST- X073- (085) E THE DI STRICT OFFI CE H STORIC e 4050 TAYLOR STREET S1a4 261 0411509 5%
s O_ESE)) BUI LDI NG 23839 OAK MEADOW DRI VE SAN DI EGO, CA 92110 :
0 REMODEL DI STRI CT BUI LDI NG RA CA 92065 (619) 688- 6893
TEAL
11- SD-5722-/0 IN SAN DI EGO COUNTY I N SAN DI EGO AT FALCON GENERAL ENG NEERING ~ FARMER, BRANDON L. $1, 059, 687 06/ 30/ 08 93%
11- 080624 THE KEARNY MESA OPERATI ONS CENTER I NC. 7177 OPPORTUNI TY ROAD $1;$gg§' ggf 84715 gg; gg 96%
CONSTRUCT STORAGE SHED AND CANOPIES 572 COLLYN STREET SAN DI EGO, CA 92111 '
VI STA, CA 92083 (858)688- 1375
HA12 WPCP
Totals: Authorized Final Amt: $910, 315, 227 Completed to Date: $491, 240, 106  Work ThisMonth: $20, 043, 095

State of California Department of Transportation




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-1MP-7-3.7/6.9 11- 068024
11-1MP-8-3.9/96.8 11- 258704
11-1WMP-78-12.1/15.2 11-167884
11-1MP-86-35.2/65.7 11- 290504
11-1WMP-111-11.4/22.2 11- 256204
11-1WMP-111-4.7/T8.2 11-276614
11-SD-5-8.6/ 10 11-0786U4
11-SD-5-35.7/38.5 11-2358U4
11-SD-5-12.4/16.1 11- 290904
11-SD-5-15.1/15.1 11- 284804
11- SD- 5- 26. 8/ 26. 8 11- 081104
11-SD-5-33.7/54.9 11- 290004
11-SD-5-34.7/35.7 11- 065104
11- SD-5-50. 9/ 52. 8 11- 239604
11-SD-5-52.8/54.9 11- 239504
11- SD- 15- 20. 5/ 28 11- 293804
11-SD-15-10.4/21.2 11- 270924
11- SD- 15-16. 0/ ML9. 3 11- 270934
11- SD- 15-18. 6/ M27. 7 11- 080944
11- SD-15-18. 8/ M21. 9 11- 260714
11- SD- 15-21. 9/ M23. 9 11- 260724

11-SD-15-22. 0/ M24. 1 11- 080914
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11- SD- 15- 24. 0/ M26. 5 11- 080924
11- SD- 15- 24. 4/ M27 11- 295104
11- SD- 15- 26. 0/ 30. 2 11- 270814
11-SD- 15-27.3/0 11- 270894
11-SD-15-3.2/ M4. 1 11- 070404
11-SD-15-8.9/9.7 11- 233204
11- SD- 15-10. 5/ ML5 11- 270914
11-SD-15-30.0/31.5 11- 270824
11-SD-15-45.9/0 11- 291504
11-SD-52-2.6/5.9 11- 288404
11-SD-52-4.9/6.2 11- 283704
11-SD-52-5.8/7.5 11- 288504
11-SD-52-7.4/13. 3 11- 267304
11-SD-52-14.1/16.3 11- 010614
11- SD-52-16.2/17.8 11- 270104
11-SD-52-17.0/17.7 11- 2T0004
11-SD-56-2.2/6.2 11-172894
11-SD 75-17.4/ 20.5 11-2772U4
11-SD-78-31.5/0 11- 294304
11-SD-94-1.4/9.3 11- 285404
11-SD-94-8.3/8.7 11- 003504

11-SD-94-17.5/17.7 11-176424
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District
Federal Aid
-] -
-S-
- SH
- ER-

District Total:

Cnty Rt Pm

11- SD-94-52.9/65. 4
11-SD-94-11.3/13.8
11- SD-94-11. 6/ 12
11-SD-125-9.2/9. 2
11-SD-163-.6/7

11-SD-188-/.2

11- SD-805-6.1/8
11- SD-905-8.6/11. 6

11- SD-5506-/0
11- SD-5722-/0

11

Statement of Ongoing Contracts - Index

Contract

11- 296404
11- 276414
11- 285904
11- 091894
11-2910U4
11- 256504
11- 276204
11- 091824
11- 264804
11- 080624

Page
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Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( SECONDARY)

STATE H GHWAY

STORM DAMAGE REPAI R

Bid + CCO
$282, 594, 723
$29, 930, 924
$323, 692, 376
$2, 175, 756
$271, 921, 448
$910, 315, 227

Work Comp
$230, 999, 989
$1, 906, 863
$158, 357, 790
$268, 662
$99, 706, 802
$491, 240, 106




Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
11 $79, 167, 196
$79, 167, 196

Work completed this Period:



	11

